

**"Namangan shahar xududidan o'quvchi "Namangansoy" ning PK45+78 dan PK 61+08 gacha bo'lgan qismini obodonlashtirish hamda
Namangan shahridagi "G'isht ko'priki" suv to'sish inshootini ta'mirlash" ob'ekti bo'yicha moliyalashtirish
JADVALI**

Moliyalashtirish shartlari	2021 yil												Jami 2021 yil bo'yicha	
	Yanvar	Fevral	Mart	April	May	Iyun	Iyul	Avqust	Sentabr	Oktabr	Noyabr	Dekabr		
30 foiz hajimdagi avans to'lovi										3 637 409 959				3 637 409 959
Joriy moliyalashtirish											3 301 738 538			7 881 054 910
5 foizlik kafolat mablag'i														-
Jami										3 637 409 959	3 301 738 538	4 579 316 372		11 518 464 869


Moliyalashtirish shartlari	2022 yil												Jami 2022 yil bo'yicha	2023 yil may	Хаммаси	
	Yanvar	Fevral	Mart	April	May	Iyun	Iyul	Avqust	Sentabr	Oktabr	Noyabr	Dekabr				
30 foiz hajimdagi avans to'lovi	1 772 156 951													1 772 156 951		5 409 566 910
Joriy moliyalashtirish		1 859 502 755	1 378 838 529	469 244 287	132 087 825									3 839 673 396		11 720 728 306
5 foizlik kafolat mablag'i																901 594 485
Jami	1 772 156 951	1 859 502 755	1 378 838 529	469 244 287	132 087 825									5 611 830 347		901 594 485
																901 594 485
																18 031 889 701

"Buyurtmachi"

"Namangan shahar xududidan o'quvchi "Namangansoy" ning PK45+78 dan PK 61+08 gacha bo'lgan qismini obodonlashtirish hamda Namangan shahridagi "G'isht ko'priki" suv to'sish inshootini ta'mirlash" ob'ekti bo'yicha moliyalashtirish shartnomasi"

direktori

A.Ganiev



"Pudratchi"

"Yorqo'rg'on meliosuqurilish ta'mir"

direktori

A.Dadabayev

