

"Namangan shahrida Shimoliy Farg'ona magistral kanalining PK411+00 dan PK 426+74 gacha qirg'oqlarini obodonlashtirish"
ob'ekti bo'yicha moliyalashtirish
J A D V A L I

Moliyalashtirish shartlari	2021 yil												Jami 2021 yil bo'yicha	
	Yanvar	Fevral	Mart	April	May	Iyun	Iyul	Avqust	Sentabr	Oktabr	Noyabr	Dekabr		
30 foiz hajimdagi avans to'lovi										2 412 053 867				2 412 053 867
Joriy moliyalashtirish											1 968 710 873			5 226 116 713
5 foizlik kafolat mablag'i														-
Jami										2 412 053 867	1 968 710 873	3 257 405 840		7 638 170 580

Moliyalashtirish shartlari	2022 yil												Jami 2022 yil bo'yicha	2023 yil may	XAMMASI	
	Yanvar	Fevral	Mart	April	May	Iyun	Iyul	Avqust	Sentabr	Oktabr	Noyabr	Dekabr				
30 foiz hajimdagi avans to'lovi	804 017 956													804 017 956		3 216 071 823
Joriy moliyalashtirish		267 910 076	379 335 414	615 290 597	479 502 816									1 742 038 903		6 968 155 616
5 foizlik kafolat mablag'i														-	536 011 971	536 011 971
Jami	804 017 956	267 910 076	379 335 414	615 290 597	479 502 816	-	-	-	-	-	-	-	2 546 056 859	536 011 971	10 720 239 410	

"Buyurtmachi"
"Namanganansuqurilishinvest" DM
direktori
A. Ganiev
A. Ganiev



"Pudratchi"
"Yangi qirg'on servis quruvchi"
MOHI/direktori
I. Samiyev
I. Samiyev

