

"Namangan shahrida Yangiariq kanalining PK 74+51 dan PK 85+52 gacha bo'lgan qismini obodonlashtirish"

ob'ekti bo'yicha moliyalashtirish

J A D V A L I

Moliyalashtirish shartlari	2021 yil												Jami 2021 yil bo'yicha
	Yanvar	Fevral	Mart	April	May	Iyun	Iyul	Avqust	Sentabr	Oktabr	Novabr	Dekabr	
30 foiz hajimdagi avans to'lovi													137 400 788
joriy moliyalashtirish													297 701 709
5 foizlik kafolat mablag'i													-
Jami													435 102 497

Moliyalashtirish shartlari	2022 yil												Jami 2022 yil bo'yicha	2023 yil		Jami		
	Yanvar	Fevral	Mart	April	May	Iyun	Iyul	Avqust	Sentabr	Oktabr	Novabr	Dekabr		Novabr				
30 foiz hajimdagi avans to'lovi	2 313 615 761															2 313 615 761		2 451 016 549
joriy moliyalashtirish	129 401 914	129 401 914	283 570 339	348 109 485	742 744 229	622 144 942	686 684 088	622 144 945	724 316 144	385 741 544	338 574 603					5 012 834 147		5 310 535 856
5 foizlik kafolat mablag'i																		408 502 758
Jami	2 443 017 675	129 401 914	283 570 339	348 109 485	742 744 229	622 144 942	686 684 088	622 144 945	724 316 144	385 741 544	338 574 603	-	-	-	-	7 326 449 908	408 502 758	8 170 055 163

"Buyurtmachi"
"Namangansuvqurilishinvest" DM
direktori
A. Ganiev

